COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2012

ESTI MATE SUMVARY 16: 43: 22
CONTI D: C18823 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18823- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.5  DAYS TI ME ALLOW 50 CALENDAR DAYS
|-70 GLENWOOD CANYON CONCRETE PHASE 3 PERCENT TIME.  77.00 ORI G TI ME ALLOW 50 CALENDAR DAYS
PROJECT NO I M 0702- 321
|-70 GLENWOOD CANYON CONCRETE PHASE 3
NAVE OF ROAD: 070A
PROQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 05/ 10/ 2012 DATE TI ME STARTED 03/ 26/ 2012
P. O BOX 4356 DATE LET 02/ 02/ 2012 DATE WORK BEGAN 03/ 26/ 2012
DATE AWARDED 02/ 08/ 2012 DATE TI ME STOPPED 05/ 05/ 2012
DATE CONTRACT EXECUTED 02/ 24/ 2012 DATE ACCEPTED 05/ 05/ 2012
ENGLEWOOD CO 80155- 43t 303 790- 9100 DATE NOTI CE TO PROCEED 03/ 26/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 2,705, 262. 82 PARTI Cl PATI NG $ 2,692, 206. 84 $ 2, 414, 054. 30
AWARD PRQIECT AMT: $ 2,731, 289. 78 NON-PARTI Cl PATI NG 3, 055. 98 0.00
PERCENT COVPLETE: 99. 63% TOTAL EARNI NGS 2,695, 262. 82 2,414, 054. 30
FUNDS AVAI LABLE: $ 10, 000. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,695, 262. 82 2, 414, 054. 30
TOTAL CLAI MV5: $ 0. 00 RETAI NAGE - 40, 969. 35 -34,391. 65
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,654, 293. 47 2,379, 662. 65
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AMOUNT DUE 2,654, 293. 47 2,379, 662. 65
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 2,379, 662. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 18823-BI D ESTI MATE RUN 05/ 10/ 2012
PRQIECT: I M 0702- 321 ESTI MATE NO 0002 16: 43: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE . _________.
CAT NO0200 ROADWAY
0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 30, 642. 000 3, 765. 000
sSY 26, 877. 000 137,879.01
5. 13000 30, 642. 000 157, 193. 46
0010 202-00250 *Removal of Pavenent Marking 22, 854. 000 0. 000
SF 22, 854. 000 29, 481. 66
1. 29000 22, 854. 000 29, 481. 66
0015 202-00895 Renoval of [|npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
769. 45000 0. 000 0. 00
0020 202-01170 Renoval of Quardrail Type 7 610. 000 370. 000
LF 240. 000 1,195. 20
4.98000 610. 000 3,037.80
0025 203- 00000 Uncl assi fied Excavation 3, 439. 000 426. 000
cY 3,013. 000 63, 815. 34
21.18000 3, 439. 000 72,838.02
0030 203-00100 Mick Excavation 0. 000 0. 000
CcY 0. 000 0. 00
25. 47000 0. 000 0. 00
0035 203-01140 Rol l'ing 0. 000 0. 000
HOUR 0. 000 0. 00
85. 71000 0. 000 0. 00
0040 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
124. 67000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 2.000 0. 000
HOUR 2.000 325.98
162. 99000 2. 000 325.98
0050 203-01594 Conbi nati on Loader 1. 000 0. 000
HOUR 1. 000 121. 87
121. 87000 1. 000 121. 87
0055 203-01622 Sweepi ng (Wth Pickup Broon) 55. 000 0. 000
HOUR 55. 000 8, 404. 00
152. 80000 55. 000 8, 404. 00



CONTI D C18823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18823-BI D ESTI MATE RUN 05/ 10/ 2012
PRQIECT: I M 0702- 321 ESTI MATE NO 0002 16: 43: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Labor er 12. 000 0. 000
HOUR 12. 000 642. 24
53. 52000 12. 000 642. 24
0065 208- 00007 Erosion Log (8 Inch) 172. 000 12. 000
LF 160. 000 916. 80
5. 73000 172. 000 985. 56
0070 208- 00045 Concrete Washout Structure 2. 000 0. 000
EACH 2.000 2,037.32
1, 018. 66000 2.000 2,037.32
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 54000 0. 000 0.00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
63. 39000 0. 000 0.00
0085 208-00206 Erosi on Control Supervisor 40. 000 6. 000
DAY 34. 000 3,463.58
101. 87000 40. 000 4,074. 80
0090 210-01170 Reset Cuardrail Type 7 610. 000 0. 000
LF 610. 000 3, 550. 20
5. 82000 610. 000 3, 550. 20
0095 210-01300 Reset |npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 538. 91000 0. 000 0.00
0100 210- 04020 Modi fy Inlet 12. 000 2.000
EACH 10. 000 22,043. 30
2, 204. 33000 12. 000 26, 451. 96
0105 304- 03005 Aggregat e Base Course (d ass 3) 0. 000 0. 000
Cy 0. 000 0. 00
10. 69000 0. 000 0.00
0110 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 220.790 0. 000
TON 220. 790 52, 024.75

235. 63000 220.790 52,024.75



CONTI D C18823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18823-BI D ESTI MATE RUN 05/ 10/ 2012
PRQIECT: I M 0702- 321 ESTI MATE NO 0002 16: 43: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 412-01100 Concrete Pavenent (11 Inch) 26, 858. 000 2, 480. 000
Sy 24, 378. 000 1, 340, 546. 22
54. 99000 26, 858. 000 1, 476, 921. 42
0120 601- 03540 Concrete Cass DT (Deck Topping) 0. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0125 614-00012 *Sign Panel (Cass I1) 20. 000 0. 000
SF 20. 000 430. 80
21. 54000 20. 000 430. 80
0130 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 12. 000 0. 000
Sl i pbase)
LF 12. 000 492. 48
41. 04000 12. 000 492. 48
0135 619-10100 10 Inch Wl ded Steel Pipe 45. 000 0. 000
LF 45. 000 4,584. 15
101. 87000 45. 000 4,584. 15
0140 625- 00000 *Construction Surveying 1. 000 0.230
LS 0.770 15, 687. 38
20, 373. 22000 1. 000 20, 373. 22
0145 626- 00000 *Mobi | i zati on 1. 000 0. 242
LS 0. 758 194, 048. 00
256, 000. 00000 1. 000 256, 000. 00
0150 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 600 6,111. 97
10, 186. 61000 1. 000 10, 186. 61
0155 627-00005 *Epoxy Pavement Mar ki ng 788. 000 0. 000
GAL 788. 000 55, 538. 24
70. 48000 788. 000 55, 538. 24
0160 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 233. 000 0. 000
GAL 233. 000 7,791.52
33. 44000 233. 000 7,791.52
0165 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00

11. 32000 0. 000 0. 00



CONTI D C18823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18823-BI D ESTI MATE RUN 05/ 10/ 2012
PRQJECT: I M 0702- 321 ESTI MATE NO 0002 16: 43: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0170 630-00000  *Fl aggi ng 1, 665. 250 134. 500
HOUR 1, 530. 750 30, 615. 00
20. 00000 1, 665. 250 33, 305. 00
0175 630- 00007 *Traffic Control |nspection 1. 000 0. 000
DAY 1. 000 49. 00
49. 00000 1. 000 49. 00
0180 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 000
EACH 1. 000 2,088. 26
2,088. 26000 1. 000 2,088. 26
0185 630-00012 *Traffic Control Managenent 41. 000 6. 000
DAY 35. 000 22, 960. 00
656. 00000 41. 000 26, 896. 00
0190 630-80002 *Fl ashi ng Beacon (Sol ar) 36. 000 0. 000
EACH 36. 000 11, 276. 64
313. 24000 36. 000 11, 276. 64
0195 630-80338 *Barricade (Type 3 MD) (Tenporary) 8. 000 0. 000
EACH 8. 000 835. 28
104. 41000 8. 000 835. 28
0200 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 4. 000
EACH 15. 000 156. 60
10. 44000 19. 000 198. 36
0205 630-80342 *Construction Traffic Sign (Panel Size B) 154. 000 16. 000
EACH 138. 000 1, 440.72
10. 44000 154. 000 1, 607. 76
0210 630- 80343 *Construction Traffic Sign (Panel Size O 61. 000 7. 000
EACH 54. 000 563. 76
10. 44000 61. 000 636. 84
0215 630- 80344 *Construction Traffic Sign (Special) 170. 000 0. 000
SF 170. 000 2,840.70
16. 71000 170. 000 2,840.70
0220 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 3. 000 3,132.39
1, 044. 13000 4. 000 4,176. 52



CONTI D C18823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18823-BI D ESTI MATE RUN 05/ 10/ 2012
PRQJECT: I M 0702- 321 ESTI MATE NO 0002 16: 43: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80359 *Portabl e Message Sign Panel 96. 000 26. 000
DAY 70. 000 1, 461. 60
20. 88000 96. 000 2,004. 48
0230 630-80360  *Drum Channel i zi ng Device 139. 000 29. 000
EACH 110. 000 1, 148. 40
10. 44000 139. 000 1,451.16
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 3. 000 46. 98
15. 66000 6. 000 93. 96
0240 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
15. 66000 0. 000 0. 00
0245 630- 80380 *Traffic Cone 285. 000 50. 000
EACH 235. 000 491. 15
2. 09000 285. 000 595. 65
0250 630-80390  *Channelizing Device (Special) 185. 000 83.500
EACH 101. 500 1, 589. 49
15. 66000 185. 000 2,897.10
0255 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
Tenpor ar
(Temp 2 EACH 4.000 6, 264. 76
1, 566. 19000 4.000 6, 264. 76
0260 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 500
Tenpor ar
(Terp 2 EACH 1. 500 13, 469. 25
8, 979. 50000 2.000 17, 959. 00
0265 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 1, 300. 000 1, 300. 000
FA 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 1, 480. 880 0. 000
FA 1, 480. 880 1, 480. 88
1. 00000 1, 480. 880 1, 480. 88



CONTI D C18823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18823-BI D ESTI MATE RUN 05/ 10/ 2012
PRQIECT: I M 0702- 321 ESTI MATE NO 0002 16: 43: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70023 F/ A On- The-Job Trai nee 1, 373. 000 0. 000
FA 1, 373. 000 1,373.00
1. 00000 1, 373. 000 1,373.00
0290 700- 70025 F/' A Quality Incentive Paynent 20, 843. 250 0. 000
FA 20, 843. 250 20, 843. 25
1. 00000 20, 843. 250 20, 843. 25
0295 700- 70034 F/A Field Lab Facility 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70034 F/ A Incentive (Early Conpletion) 69, 000. 000 0. 000
FA 69, 000. 000 69, 000. 00
1. 00000 69, 000. 000 69, 000. 00
0305 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 601-05016 Conc CL P/ CO 002 171. 000 79. 000
cY 92. 000 23, 000. 00
250. 00000 171. 000 42, 750. 00

CAT 0200 CURRENT AMI $ 2,455,411.66$ 2,167,259.12$ 2,445, 411. 66
CAT NOO300 F-07-AO

0315 202-00240  *Renoval of Asphalt Mat (Pl aning) 860. 000 0. 000
SY 860. 000 4,411. 80
5. 13000 860. 000 4,411. 80
0320 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
141. 98000 0. 000 0. 00
0325 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00

192. 39000 0. 000 0. 00



CONTI D C18823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18823-BI D ESTI MATE RUN 05/ 10/ 2012
PRQJECT: I M 0702- 321 ESTI MATE NO 0002 16: 43: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-07-AO
0330 202- 00460 Renoval of Portions of Present Structure (dass 3) 8. 000 0. 000
SY 8. 000 4,321. 20
540. 15000 8. 000 4,321. 20
0335 202- 00504 Renoval of Expansion Device 142. 000 0. 000
LF 142. 000 12,125. 38
85. 39000 142. 000 12,125. 38
0340 210- 00500 Rebuil d Portions of Present Structure 1. 000 0. 000
EACH 1. 000 2,520. 68
2,520. 68000 1. 000 2,520. 68
0345 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 72.000 0. 000
LF 72.000 9,778. 32
135. 81000 72.000 9,778.32
0350 518-01004 Bri dge Expansion Device (0-4 Inch) 36. 000 0. 000
LF 36. 000 9, 926. 28
275. 73000 36. 000 9, 926. 28
0355 518-02030 Pol yester Concrete End Dam 36. 000 0. 000
CF 36. 000 7,333.56
203. 71000 36. 000 7,333.56
0360 518-03100 Rapid Cure Silicone Joint Seal 36. 000 0. 000
LF 36. 000 814. 68
22. 63000 36. 000 814. 68
0365 519- 03040 Thin Bonded Overlay (Polyester Concrete) 66. 000 0. 000
cY 66. 000 195, 563. 28
2,963. 08000 66. 000 195, 563. 28
0370 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 246,795.18 $ 246,795.18 $ 246, 795. 18
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 527. 99000 2.000 3, 055.98
CAT 0400 CURRENT AMI $ 3,055.98 $ 0.00% 3, 055.98

PRQJIECT TOTAL CURRENT AMI $ 2,705,262.82$% 2,414,054.30$ 2,695, 262. 82



